

Initial Project Planning Template

Date	29 June 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	Set up Python environment and install required libraries (Flask, Pandas, NumPy, Scikit-learn).	3	High	Grandhi Neha Nikitha (24B05A0507 CSE)	24-Jun-2026	24-Jun-2026
Sprint-1	Data Preparation	USN-2	Collect, clean, and preprocess the HDI dataset for model training.	5	High	Bhavya Sree Manam	24-Jun-2026	25-Jun-2026
Sprint-2	Model Development	USN-3	Train, test, and save the Linear Regression model for HDI prediction.	5	High	Sai Sindhusa Seelam	25-Jun-2026	26-Jun-2026
Sprint-2	Backend Development	USN-4	Develop the Flask application to receive user input and generate HDI predictions.	4	High	Ishwaryambica Ketha	26-Jun-2026	27-Jun-2026
Sprint-3	Frontend Development & Testing	USN-5	Design the web interface, display prediction results, and test the application using sample inputs.	4	Medium	Geya Yallabandi	27-Jun-2026	29-Jun-2026